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Project Background and Purpose 
 
May Roach and Smith Halls were constructed in 1964 and are located in the west Allen Residential Quadrangle.  
The halls contain a total of 69,212 ASF/116,204 GSF and 612 beds (35,930 ASF/60,263 GSF and 322 beds in 
May Roach Hall; 33,282 ASF/55,941 GSF and 290 beds in Smith Hall). Both are four-story residence halls with 
a basement.  These fifty year old buildings have been maintained well over the years, but the expectations of 
new and returning students have changed.  The halls are aged and their deteriorating infrastructure, including life 
safety systems and accessibility, require major renovation to address the deficiencies. 
 
The campus currently operates twelve (12) four-story residence halls and one (1) five-story residence hall with 
beds for approximately 3,600 students totaling approximately 840,000 GSF. Twelve of the residential buildings, 
mostly built in the 1960’s, are of a traditional style with double loaded corridors and centrally located group 
bathroom facilities on each floor. Renovations of similar scope to this project have been implemented in Baldwin 
Hall (2008), Steiner Hall (2009), Hansen Hall (2010), Neale Hall (2011), Burroughs Hall (2012) and Knutzen Hall 
(2013).  Renovations are expected to be completed in Thomson Hall and Watson Hall by September, 2016.  
 
Major renovations were previously completed to May Roach Hall in 1998 and Smith Hall in 1999 and 
concentrated primarily on common areas such as the bathrooms where group showers were converted to private 
shower stalls and restroom fixtures were replaced. These modifications did not include the construction of gender 
neutral restrooms. Recycling chutes were added and kitchenettes installed on each floor. Voice and data wiring 
was updated to Category 5E.  Although all fire alarm systems were upgraded, they do not meet current standards 
for addressable devices, synchronized strobes, or emergency voice broadcast capability.  
 
While common areas received significant upgrades, minimal work was completed to improve the resident rooms 
in terms of finishes, lighting, and temperature control. A common concern by residents is the institutional 
appearance of the concrete block walls in the rooms and corridors as well as the inadequate lighting in the 
rooms. The radiant heat control valves are poorly located and the placement of furniture near the windows 
renders them inaccessible.  Due to the need to improve accessibility to and within the halls, the addition of 
elevators is necessary. The elevators will be utilized for personal transport as well as the delivery of materials, 
supplies, furnishings and heavy equipment between floors. It should also be sized to accommodate an 
emergency gurney.  Although not required by code, a sprinkler system is considered an essential safety 
component for this project. Some repair work to the roof is expected – especially around the proposed solar 
panels. 
 
 

Project Description 
 
Both May Roach and Smith Halls will receive significant renovations with replacement of all stairwell treads tile 
surfaces, room and other area lighting upgrades, replacement of closet side panels, replacement of existing 
resident room slide-by windows, and replacement of resident room and lower level wood doors with new wood 
doors. The steam radiant heat system will be replaced with a four pipe system that will incorporate hot water and 
air conditioning and will allow for individual networked room control within a pre-set range.  Replace the Smith 
hall 2500 gallon hot water bulk tank with an instantaneous heating system. The May Roach and Smith halls 
instantaneous domestic hot-water conversion units will be modified to include tank storage. Solar hot-water 
collection panels will be installed on each building.   
 
ADA modifications shall include: a) lower-level gender specific toilet rooms to be made fully accessible and 
converted to gender neutral, b) installation of a 5-stop elevator, c) an exterior ramp to a revised entrance at the 
lobby level along with associated landscaping and site work, d) resident and public access rooms door hardware 
upgraded to a graspable lever style,  e) eleven resident rooms on floors 1-4 of each building will be made fully 
ADA accessible, f) each group bathroom will receive modification to make one shower stall and one lavatory ADA 
accessible, g) the door into the Hall Director’s apartment in each building will be replaced with a 36-inch wide 
door h) Smith hall apartment to be fully accessible, and e) fully accessible unisex family bathroom facilities are to 
be constructed on floors 1-4 in both May Roach and Smith halls. 
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Common areas including public use rooms in the lower level and hall director apartments will receive complete 
surface upgrades. Masonry block walls throughout shall receive a thin-coat; skip trowel plaster finish and paint.  
All resident room ceilings will be re-painted and the resident room floor corridor ceilings will have the tectum 
removed and the surface painted.  Carpeting, VCT, and wall coverings in all areas will be replaced.  Lobby 
mailboxes will be replaced in each hall. In addition, the existing Hall Director apartments in both buildings will 
receive significant finish, lighting, bath and cabinetry upgrades throughout.  Hall Director apartments will be 
provided with a private 36-inch wide exterior entrance and small patio. In addition, both halls shall have the 
existing Hall Director apartment reconstructed to fully comply with the current Americans with Disabilities Act. 
 
A fire sprinkler system will be installed throughout each building. Existing telephone and data connections will be 
relocated to new exterior wall panels in each residence room.  The fire alarm system will be upgraded to current 
standards of addressable devices, synchronized strobes and mass notification capabilities. Emergency lighting 
and power circuits will be connected to a new electrical generator installed in the first hall renovated and will be 
capable of also servicing adjacent Pray-Sims Hall to the south.  Limited asbestos abatement is required, as all 
exposed areas and spaces behind plumbing walls were abated during the 1990s.  The A/E team will verify if new 
transformers, electrical main distribution panels and emergency system panel boards will need to be installed in 
these buildings.  
 
The design work for May Roach and Smith Hall buildings will be completed at one time.  Separate bids will be 
taken for each successive year or bid together and then constructed over consecutive summer construction 
seasons.  Hazardous material abatement is anticipated to occur in advance of construction during scheduled 
school breaks.  The design firm must be able to respond with design changes to their basic plans should any 
discoveries come about as the renovations advance from the first hall to the second hall.   
 
 

Scope of Services 
 
The A/E will provide design through construction administration services as indicated in the DFD “Policy and 
Procedure Manual for Architects/Engineers and Consultants”, and the DFD “Contract for Professional Services 
as directed by DFD at the Design Kickoff meeting. The services may be contracted for in multiple contacts or 
contracts with multiple parts with project-specific review/ approval/ authorization points in the contract as 
determined by the needs of the project. Authorization for subsequent services will be issued in writing upon 
satisfactory performance and completion of contracted services and deliverables.   
 
In addition to the requirements for preliminary design through construction in the DFD Policy and Procedure 
Manual for Architects/Engineers and Consultants, the following additions and clarifications should be noted: 
 
 

 The consultant should have access to web-conferencing capabilities that can be initiated by the consultant 
either at the consultant’s office, or at an institution. 

 
Note that per the DFD Policy and Procedure Manual for Architects/Engineers and Consultants, the following 
services will not be included in the scope of services: 
 

 Hazardous materials survey, testing, and abatement bid documents will be contracted separately based on 
the demolitions plans prepared by this AE team. 

 WEPA compliance actions and document preparation will be contracted separately 
 
 

Consultant Qualifications 
 
Refer to the DFD Invitation for Consultant Services. 
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Project Budget Summary 
 

Budget Item Cost 

Construction  $14,465,000 

Hazardous Materials Abatement $40,000 

Project Contingency $1,015,000 

A/E Design Fees $1,056,000 

Other Consultant Fees* $180,000 

DFD Management Fee $621,000 

Movable and Special Equipment $0 

TOTAL  $17,377,000 

 
* Other design fees include reimbursable expenses and services contracted for separately such as hazardous 
materials testing, etc. 
 
 

Project Schedule (Per Division of Facilities Development) 
 

Consultant Selection Jan 2017 

Prelim Document Submittal Sep 2017 

BOR/SBC Authority to Construct  Nov 2017 

Final Document Submittal Mar 2018 

Bid Date   Jul 2018 

May Roach Hall  

   Start Abatement  Spring Break 2019 

   Start Construction May 2019 

   Substantial Completion Aug 2019 

Smith Hall  

   Start Abatement  Spring Break 2020 

   Start Construction May 2020 

   Substantial Completion Aug 2020 

Final Completion  Dec 2020 
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Project Requirements 
 
User Description of Functions & Requirements 
 
Resident Rooms  
Occupants: 2/room  166 ASF/room  Total Rooms 306 (existing)  

 
A) Activity 
The resident rooms are fundamentally used as sleeping accommodations for 2 residents of primarily 
freshman or sophomore age. The secondary function of a resident room is as a small living 
environment which is conducive to studying and reading. The rooms are furnished with 2 beds, 2 desks 
with attached lighted hutch and a 5 drawer dresser set under a wall mount 24” x 27” mirror. There are 2 
mirror fixtures installed above each mirror that are currently in excess of 30 years old and require a 
great deal of repeated repair, replacements and modifications. The rooms are equipped with 2 
telecommunication ports on each side of the room along with duplex outlets located slightly above the 
dresser tops on each side of the room along with quadplexes at the back of the room behind the desks. 
Residents are able to bring in lofts and/or bunks to suit their preferred room arrangement along with 
additional personal furnishings including, but not limited to soft seating, microwaves, refrigerators, floor 
and table lamps, entertainment centers, etc. Residents are allowed to configure and arrange their 
rooms as necessary during their stay. 
 
B) Special Equipment or Services 
 
Lighting 
Inadequate lighting remains an issue within the resident rooms. Residents request more lighting and 
more versatile lighting options to suit their living style.  

 Install new energy efficient over-the-mirror fixtures (2 per room)  

 Install a new energy efficient ceiling mount fixture in each room 

 Unify switching to door frame for mirror and ceiling fixtures 

 Energy efficient fluorescent or LED only 

 Fixture housing and lens to be durable for a high intensity use environment 

 Aesthetic value of housing/casing to have residential appeal 

 Ease of maintenance and/or lamp replacement by one facility repair worker 

 Electronic ballasts 

 20-year life expectancy for fixture housing 
 
Thin-coat block walls 
Concrete block is to be thin-coated with a skip-trowel finish. All existing ceiling tectum panels are to be 
removed and the ceiling is to be thin-coated and painted. 

 Slight texture  

 Painted surface 
 

Door Hardware 
All resident room, offices, Hall Director apartment and public access room door handles are to be 
replaced with lever style handles to make rooms more accessible and user friendly. Locks must be 
compatible with current lock systems. 
 
Doors 
Due to maintenance issues with existing doors, all resident room doors are to be replaced with new 
wood doors.   
 
Windows 
Replace all resident room windows with energy efficient windows for more efficient temperature control 
of each resident room. 
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 2 Panel double glazed 

 Outside slider panels 

 Screens 
 
Closet Panels 
Existing resident room side closet panels, shelves, hang poles and hooks are to be replaced similar in 
design to the Burroughs Hall (2012) and Knutzen Hall (2013) renovations.  Reinstall user agency 
supplied towel bars and mirror brackets. 
 

Common Areas 
 

A) Activity 
The common areas include all corridors and the areas where they converge (T-Centers), all public use 
rooms in lower level, lobby, and study lounge and floor kitchens. These spaces are a vital element of 
the residence hall as they encourage and promote community and programming efforts within the hall. 
The room sizes, use and finish vary to meet the needs of the residents and staff. All spaces are 
identified as high-intensity use that requires easy maintenance, durable and aesthetically pleasing 
finishes.  
 
B) Special Equipment or Services 
 
Lighting 
Due to maintenance issues of aging lighting fixtures, all light fixtures in common areas are to be 
replaced with new energy efficient fluorescent or LED, electronic ballast fixtures. Housing and lens to 
be durable for a high use environment with housing/casing having an aesthetic value of a residential 
appeal.  Ease of maintenance and/or lamp replacement by one facility repair worker and 20-year life 
expectancy for the fixture housing. 
 
Thin-coat block walls & ceilings  
Concrete block is to be thin-coated with a skip-trowel finish. All existing ceiling tectum panels are to be 
removed with ceiling thin coated and painted.  

 Slight texture  

 Painted surface 
 
Door Hardware 
All public access door handles are to be replaced with lever style handles to make rooms more 
accessible and user friendly. Locks must be compatible with current lock systems of user agency. 
 
Doors 
Due to maintenance issues with existing doors, all existing wood public access room doors are to be 
replaced with new fire-rated wood doors.  Private and common area bathroom doors are to be replaced 
with metal doors. 
 

 
Windows 
Replace all windows with energy efficient windows for more efficient temperature control of each space. 

 2 Panel, double-glazed 

 Outside slider panels 

 Screens 
 
Elevator 
In addition to use as a personal transport, the elevator will also be utilized for medical transport and 
delivering materials, supplies, furnishings and/or heavy equipment between the floors. The elevator will 
serve as a much needed transport of recycling bins between floors by staff. The bins contain broken 
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glass, paper, cardboard and other recyclable material with weights averaging anywhere between 40 – 
120 lbs. each.  

 Elevator to have 5 stops 

 Finish to match or coordinate with existing exterior brick 

 6 – 8 person capacity 
 
Bathrooms  
Unisex family accessible bathrooms on floors 1-4 and unisex family accessible toilet rooms in lower 
levels are to be made ADA compliant. 
 
 

Hall Director Apartment    1,127 ASF/Apartment (2 Total) 
  

Secondary Entrance & Patio: 
A secondary private apartment entrance with patio is to be added to each building exterior at the Hall 
Director Living Room location.  The entrance and patio are to coordinate with the building envelope and 
are to provide the Hall Director with privacy, security and adequate space for outdoor leisure. 

 

 
 
WEPA Requirements 
 
In accordance with the Wisconsin Environmental Policy Act (WEPA), this project will require Type III 
documentation, which will be completed by the campus. 
 
 

Additional Documents 
 
UW-Stevens Point Master Plan 05H1F 2007 

http://www.uwsp.edu/facplan/Documents/UWSP-MasterPlan_1-08.pdf 

   

 

 

http://www.uwsp.edu/facplan/Documents/UWSP-MasterPlan_1-08.pdf
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Attachment A - Space Tabulation 

 
The Space Tabulation for the May Roach and Smith Residence Hall Renovations project was developed from 
current data and conceptual ideas in which space needs were identified.  Assignable Square Feet (ASF) 
standards were applied to each space. 
 

 
EXISTING PROGRAM 

Ref. Room/Space Name or No. ASF ASF No. Total No. ASF ASF No. Total 

No. Current Function of per per of ASF of per per of ASF 

    Occ. Occ. Room Rooms   Occ. Occ. Room Rooms   

1.00 Sleep/Study w/o Toilet or Bath 603 - - 306 50,928 571 - - 290 48,288 

1.10 Resident Room 603 84 166 306 50,928 571 85 167 290 48,288 

2.00 Sleep/Study Service 63 - - 19 4,242 63 - - 19 4,242 

2.10 Main Desk 2 125 125 2 249 2 125 125 2 249 

2.20 Mail Room 2 33 33 2 65 2 33 33 2 65 

2.30 Kitchen 36 63 228 10 2,280 36 63 228 10 2,280 

2.40 Laundry 20 41 413 2 826 20 41 413 2 826 

2.50 Storage 3 274 274 3 822 3 274 274 3 822 

3.00 Apartment-Hall Director 3 - - 12 2,254 3 - - 12 2,254 

3.10 Living Room 0 112 448 2 896 0 112 448 2 896 

3.20 Kitchen 0 80 80 2 159 0 80 80 2 159 

3.30 Bedroom 3 184 184 4 737 3 184 184 4 737 

3.40 Bathroom 0 48 48 2 95 0 48 48 2 95 

3.50 Storage 0 184 184 2 367 0 184 184 2 367 

4.00 Office 4 - - 4 518 4 - - 4 518 

4.10 Office-Hall Director 2 163 163 2 326 2 163 163 2 326 

4.20 Office-AD 2 96 96 2 192 2 96 96 2 192 

5.00 Study 194 - - 12 6,560 184 - - 11 5,884 

5.10 Study Lounge 149 33 613 8 4,906 149 31 572 8 4,576 

5.20 Group Study 6 55 327 1 327 6 55 327 1 327 

5.30 Leadership Resource Room 29 34 491 2 981 29 34 491 2 981 

5.40 Computer Lab 10 35 346 1 346 0 0 0 0 0 

6.00 Lounge 22 - - 2 1,250 22 - - 2 1,250 

6.10 Lobby 22 57 625 2 1,250 22 57 625 2 1,250 

7.00 Recreation 48 - - 6 2,403 48 - - 6 2,403 

7.10 Music Room 10 34 168 2 336 10 34 168 2 336 

7.20 TV Lounge 24 59 707 2 1,414 24 59 707 2 1,414 

7.30 Game Room 8 60 483 1 483 8 60 483 1 483 

7.40 Sauna 6 28 170 1 170 6 28 170 1 170 

8.00 Athletic or Physical Education 16 - - 2 893 16 - - 2 893 

8.10 Weight Room 16 56 447 2 893 16 56 447 2 893 

9.00 Merchandising 2 - - 1 164 2 - - 1 164 

9.10 Vending 2 82 164 1 164 2 82 164 1 164 

- Total 955 - - 364 69,212 911 - - 347 65,896 

 
Note:  In addition to the ASF spaces identified above, Non-Assignable Square Feet (NASF) spaces shall be 
included in the project.  These spaces include: restrooms, shower rooms, corridors, elevators, stairs, gender 
neutral restrooms, etc. 
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Attachment B – Location Map 
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Attachment C - Floor Plans: May Roach Hall
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Attachment D - Floor Plans: Smith Hall
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Attachment E - Typical Standard Resident Room Floor Plan 

 
  

Note: Room 
dimensions provided are close approximations and should not be considered as exact measurements. 


